

## Systems\_Integration - Task #14

### Convince IT to get Jenkins on server

05/10/2023 05:25 PM - Redmine Admin

<b>Status:</b>	Blocked	<b>Start date:</b>	05/10/2023
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	George Washington	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b> We want it, go get it.			
<b>Subtasks:</b> Task # 22: Check on IT for team proposal about approving the server build. <span style="float: right;"><b>Rejected</b></span>			

#### History

##### #1 - 05/10/2023 05:55 PM - Redmine Admin

- Due date set to 05/31/2023

##### #2 - 05/10/2023 06:08 PM - Redmine Admin

- Project changed from 8 to Systems\_Integration

##### #3 - 05/10/2023 06:18 PM - Redmine Admin

- Status changed from New to New

- % Done changed from 0 to 0

- Assignee set to George Washington

Assigned to george for new sprint.

##### #4 - 05/10/2023 06:35 PM - Redmine Admin

- Status changed from New to ToDo

- % Done changed from 0 to 0

- Assignee changed from George Washington to George Washington

##### #5 - 05/10/2023 06:37 PM - Redmine Admin

- Status changed from ToDo to In Progress

- % Done changed from 0 to 0

- Assignee changed from George Washington to George Washington

##### #6 - 05/10/2023 06:46 PM - Redmine Admin

- Priority changed from Normal to Immediate

##### #7 - 05/11/2023 07:26 PM - Redmine Admin

- Status changed from In Progress to Blocked

- % Done changed from 100 to 100

- Assignee changed from George Washington to George Washington

Not hearing back from IT. Asked for status update.