

## Systems\_Integration - Task #22

Task # 14 (Blocked): Convince IT to get Jenkins on server

### Check on IT for team proposal about approving the server build.

05/10/2023 06:46 PM - Redmine Admin

<b>Status:</b>	Rejected	<b>Start date:</b>	05/10/2023
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	George Washington	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

---

##### #1 - 05/10/2023 06:47 PM - Redmine Admin

- Status changed from New to ToDo
- % Done changed from 0 to 0
- Assignee set to George Washington

##### #2 - 05/10/2023 06:50 PM - Redmine Admin

- Status changed from ToDo to Rejected